

Summary of Remedial Action  
 2007 Denver Radium Streets Project  
 9<sup>th</sup> Avenue & Corona St.

**Daily Project Activities:**

Date	Project Activity
6/18/07	Conduct daily health and safety meeting; sunny/hot, high-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (10 loads); New West Paving paved top-lift of asphalt from Downing St. to Lafayette St.; Concrete Works removing clean asphalt & subgrade between 7 <sup>th</sup> Ave. & 8 <sup>th</sup> Ave. and placing 6 inches of Class 6 roadbase
6/19/07	Conduct daily health and safety meeting; sunny/hot, high-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works removing clean asphalt & subgrade between 8 <sup>th</sup> Ave. & 9 <sup>th</sup> Ave. and placing 6 inches of Class 6 roadbase
6/20/07	Conduct daily health and safety meeting; sunny/very hot, mid-90's; No trucks scheduled for hauling contaminated asphalt today; E.T.T. sawcutting between 9 <sup>th</sup> Ave. & 10 <sup>th</sup> Ave.; clean asphalt found on both the west/east sides of the street from 9 <sup>th</sup> to 10 <sup>th</sup> . Both areas will be removed, separated, and disposed of.; New West Paving paved the top-lift from Lafayette St. to Cheesman Park on 9 <sup>th</sup> Ave. and the bottom 2 lifts from 7 <sup>th</sup> to 8 <sup>th</sup> Ave. on Corona St.; Concrete Works removed & replaced the handicap ramp/radius on the southwest corner of 9 <sup>th</sup> Ave./Corona St. They also set forms for curb & gutter on 9 <sup>th</sup> Ave. & Corona St. as well as removed clean asphalt/subgrade between 8 <sup>th</sup> & 9 <sup>th</sup> Ave. on Corona St.
6/21/07	Conduct daily health and safety meeting; sunny/hot, high-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works is pouring curb & gutter on Corona St., placing/compacting Class 6 roadbase between 8 <sup>th</sup> & 9 <sup>th</sup> on Corona St., and sawcutting east side of street from 9 <sup>th</sup> to 10 <sup>th</sup> Ave. on Corona St.
6/22/07	Conduct daily health and safety meeting; sunny, mid/high-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); New West Paving paved bottom 2 lifts from 8 <sup>th</sup> to 9 <sup>th</sup> Ave.. on Corona St.

**Photo Log:**



**Removal of contaminated asphalt on the west side of Corona St. between 8<sup>th</sup> Ave. & 9<sup>th</sup> Ave.**



**Asphalt paving operations (top lift) on 9<sup>th</sup> Ave. from Downing St. to Cheesman St.**



Removal of contaminated asphalt on the west side of Corona Ave. between 9<sup>th</sup> Ave. & 10<sup>th</sup> Ave.