

Summary of Remedial Action
2007 Denver Radium Streets Project
9th Avenue & Corona Street

Daily Project Activities:

Date	Project Activity
7/2/07	Conduct daily health and safety meeting; sunny/hot, high-90's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads). Skipped over 9 th /Corona intersection to keep it open for the holiday; Concrete Works removed clean asphalt and subgrade between 8 th & 9 th Ave.
7/3/07	Conduct daily health and safety meeting; sunny/hot, low-90's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works poured driveway pans (2 each) and curb & gutter on the west side of Moore School. The handicap ramp on the southwest corner of 9 th /Corona was also removed and replaced.
7/4/07	No Work – 4 th of July Holiday
7/5/07	Conduct daily health and safety meeting; sunny, low-90's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (4 loads); Concrete Works removed the turn-lane (clean asphalt) as well as subgrade from 9 th to 10 th Ave.
7/6/07	Conduct daily health and safety meeting; sunny, low-90's; No loads scheduled; Concrete Works is placing/compacting Class 6 roadbase between 9 th & 10 th Ave.

Photo Log:



Removal of contaminated asphalt on the east side of Corona Ave. between 9th Ave. & 10th Ave.



Driveway pan being poured and formed for Moore School on Corona St.