

Summary of Remedial Action
 2007 Denver Radium Streets Project
 9th Avenue & Corona Street

Daily Project Activities:

Date	Project Activity
6/25/07	Conduct daily health and safety meeting; sunny/hot, high-90's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); New West Paving not on-site today; Concrete Works not on-site today
6/26/07	Conduct daily health and safety meeting; partly cloudy, mid-70's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works is removing clean asphalt & subgrade between 9 th Ave. & 10 th Ave. They are also placing/compacting 6 inches of Class 6 roadbase
6/27/07	Conduct daily health and safety meeting; overcast, mid-70's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works is removing clean asphalt & subgrade between 7 th Ave. & 8 th Ave. They are also placing/compacting 6 inches of Class 6 roadbase
6/28/07	Conduct daily health and safety meeting; partly cloudy, low-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works is removing clean asphalt & subgrade between 7 th Ave. & 8 th Ave. They are also placing/compacting 6 inches of Class 6 roadbase
6/29/07	Conduct daily health and safety meeting; sunny, mid/high-80's; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); New West Paving paved the top 2 lifts on the west side of the street between 9 th & 10 th Ave. on Corona St. and on the east side of the street between 7 th & 8 th Ave. on Corona St.

Photo Log:



Removal of contaminated asphalt on the east side of Corona Ave. between 7th Ave. & 8th Ave.



Removal of contaminated asphalt on the east side of Corona St. between 8th Ave. & 9th Ave.