

Summary of Remedial Action
2007 Denver Radium Streets Project
South Jason Street

Daily Project Activities:

Date	Project Activity
11/19/07	<ol style="list-style-type: none">1. Conduct daily health and safety meeting;2. Remove and load an estimated 20 tons (1 truck) of impacted subgrade material. Material is loaded and removed to Clean Harbors disposal facility.3. Last remaining impacted material is removed from site.4. Road reconstruction activities. Backfill and Class Six placement and compacting.5. Drain pipe connection to storm sewer is repaired in Phase 3 East and West.6. New fire hydrant is installed in Phase 3 East.
11/20/07	<ol style="list-style-type: none">1. Conduct daily health and safety meeting;2. Road reconstruction activities. Backfill and Class Six placement and compacting.3. Drain pipe connection to storm sewer is repaired in Phase 3 East and West.4. New fire hydrant is installed in Phase 3 East.
11/21/07	<ol style="list-style-type: none">1. Conduct daily health and safety meeting;2. Road reconstruction activities. Backfill and Class Six placement and compacting.
11/22/07	1. Holiday, No work performed on site.
1/23/07	1. Holiday, No work performed on site.

Photo Log:



Excavating last of the remaining impacted material in South Jason Street.