

Summary of Remedial Action  
2007 Denver Radium Streets Project  
South Jason Street

**Daily Project Activities:**

Date	Project Activity
11/26/07	<ol style="list-style-type: none"><li>1. Conduct daily health and safety meeting;</li><li>2. Road reconstruction activities. Backfill and Class Six placement and compacting.</li><li>3. Removal of damaged concrete driveway, curb and gutter. Form work in preparation for new concrete pour.</li><li>4. Muck excavation below driveway areas to allow for necessary compaction.</li></ol>
11/27/07	<ol style="list-style-type: none"><li>1. Conduct daily health and safety meeting;</li><li>2. Road reconstruction activities. Class Six placement and grading of street.</li><li>3. Pouring curb, gutter and driveways along Jason St.</li></ol>
11/28/07	<ol style="list-style-type: none"><li>1. Conduct daily health and safety meeting;</li><li>2. Road reconstruction activities. Class Six placement and grading of street.</li></ol>
11/29/07	<ol style="list-style-type: none"><li>1. Conduct daily health and safety meeting;</li><li>2. Road reconstruction activities. Class Six placement and grading of street.</li><li>3. Pouring curb, gutter and driveways along Jason St.</li></ol>
1/30/07	<ol style="list-style-type: none"><li>1. Conduct daily health and safety meeting;</li><li>2. Road reconstruction activities. Class Six placement and grading of street.</li><li>3. Demobilizing activities of unused equipment.</li></ol>

**Photo Log:**



**Road reconstruction and grading.**



**Road reconstruction and grading.**



**Concrete removal and muck excavation below driveway.**



**Pouring concrete driveways and curb and gutter.**