

Summary of Remedial Action  
2007 Denver Radium Streets Project  
Park Avenue

Daily Project Activities:

Date	Project Activity
5/14/07	Project training day.
5/15/07	Conduct daily health and safety meeting. Prepare for concrete curb, gutter, and driveway replacement along south side of Park Ave.
5/16/07	Conduct daily health and safety meeting. Pour concrete curb, gutter, and driveways along south side of Park Ave.
5/17/07	Conduct daily health and safety meeting. Pour concrete curb, gutter, and driveways along south side of Park Ave
5/18/07	Conduct daily health and safety meeting. Continue roto-milling operations started 5-11-07.
5/19/07	Conduct daily health and safety meeting. Complete Park Ave roto-milling. Sweep and stripe road.

Photo Log



**Radium Scanning Activities Along Park Ave.**



**Air monitoring during milling operations.**