

Summary of Remedial Action  
 2007 Denver Radium Streets Project  
 Park Avenue

Daily Project Activities:

Date	Project Activity
7/16/07	1. No activities performed on site.
7/17/07	1. Envirocon and City Inspector meet for project walk-through and form a punch-list of final adjustments and tasks for Park Ave project.
7/18/07	<ol style="list-style-type: none"> <li>1. City Inspection walk-through.</li> <li>2. Envirocon is instructed to further clean out the bottom of two storm drain man holes. Appropriate PPE is used in subsurface manhole activities.</li> <li>3. Final striping activities performed on street. Double Yellow, Skips, and Turning lanes.</li> </ol>
7/19/07	<ol style="list-style-type: none"> <li>1. Final striping activities performed on street. Crosswalk bars and stop bars.</li> <li>2. Envirocon demobilizing equipment from site.</li> </ol>
7/20/07	1. Envirocon demobilizing equipment from site.

Photo Log:



Park Ave at Welton intersection looking west.



Park Ave at California intersection looking west.



Park Ave at Stout intersection looking west.



Park Ave at Champa intersection looking west



Park Ave and Curtis intersection.



Park Ave at Arapahoe intersection looking east.



Park Ave between Curtis and Champa looking east.