

Summary of Remedial Action  
 2007 Denver Radium Streets Project  
 9<sup>th</sup> Avenue

**Daily Project Activities:**

Date	Project Activity
5/28/07	Memorial Day Holiday – No Work Scheduled
5/29/07	Conduct daily health and safety meeting; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Concrete Works removing designated sections of curb & gutter, handicap ramps & radiuses, and driveways; removing subgrade & replacing with 6" of roadbase in streets; Heavy rain & hail storm shutdown project in afternoon (2 trucks did not return)
5/30/07	Conduct daily health and safety meeting; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (7 loads); Concrete Works set forms for curb & gutter, handicap ramps & radiuses, and driveways; ready to pour Wednesday; 6' chain-link fence setup in front of school and King Soopers between Corona & Downing
5/31/07	Conduct daily health and safety meeting; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (8 loads); Tree Trimmers on-site in morning to trim trees in front of school; Concrete Works removed asphalt off of curb & gutter from Ogden & Corona; poured curb & gutter, handicap ramps & radiuses, and driveway between Cheesman Park and Lafayette Street; continued removing subgrade & replacing with 6" roadbase in streets
6/01/07	Conduct daily health and safety meeting; Removed, loaded trucks, and hauled contaminated asphalt to waste facility (11 loads); Concrete Works continued pouring curb & gutter and wrapping up grading for first lift of asphalt on Saturday between Cheesman Park & Lafayette Street; Record quantities of saw cutting, cubic feet removed of contaminated asphalt, traffic control signage, etc. and verified them with John Hackett with Parsons

**Photo Log:**



**Pouring new curb & gutter on 9<sup>th</sup> Ave.**



**Removing contaminated asphalt on 9<sup>th</sup> Ave.**



**Pouring and finishing new concrete driveway on 9<sup>th</sup> Ave.**