

Summary of Remedial Action  
2007 Denver Radium Streets Project  
Park Avenue

Daily Project Activities:

Date	Project Activity
5/28/07	Memorial Day Holiday.
5/29/07	Conduct daily health and safety meeting. Phase 3 (Champa to Stout) removal of Ra-226 impacted asphalt.
5/30/07	Conduct daily health and safety meeting. Phase 2 (Curtis to Champa) and 3 removal of Ra-226 impacted asphalt.
5/31/07	Conduct daily health and safety meeting. Phase 3 removal of Ra-226 impacted asphalt.
6/1/07	Conduct daily health and safety meeting. Phase 4 (Stout to California) removal of Ra-226 impacted asphalt.

Photo Log



**Phase 2 asphalt load out.**



**Phase 1 exclusion zone and removal area.**