City and County of Denver

Colorado Convention Center Expansion Project (CCC-XP)

Project Dashboard

Construction Schedule and Cost

Schedule

• 58.2% of design and construction has been completed to date.
• The Design Phase is complete and concluded in the first fiscal quarter of 2022.
• The Permitting Phase started in the first fiscal quarter of 2021 and concluded in the second fiscal quarter of 2022.
• The Construction of the Multifunction Level Phase has started and spans the second fiscal quarter of 2021 to the fourth fiscal quarter of 2023.
• The D Lobby Improvements Phase has started and spans the second fiscal quarter of 2021 to the first fiscal quarter of 2023.
• The E Lobby Improvements Phase has started and spans the second fiscal quarter of 2021 to the second fiscal quarter of 2023.
• Structural Steel Completion should occur in the fourth quarter of 2022.
• Building Dry In should occur in the first quarter of 2023.
• Final Completion should occur in the fourth quarter of 2023.

Cost

• Of the $219.7M project cost estimated at completion, $107.9M has been paid to date.
• 49.1% of the total cost has been expended to date.

Minority / Women Business Enterprises (M/WBE)

Design Participation

• M/WBE design participation is meeting expectations.
• The 22% design participation goal has been met.
Construction Participation

- M/WBE construction participation is 17.1%.
- The construction participation goal is 17%.

Workforce Program

Apprenticeship Hours

- Apprenticeship hours are at 14.5%.
- There is a 14% target and 15% participation is required by the end of construction.

Outreach Events Completed

- 128 outreach events have been completed to date.

Safety Performance

Lost Time Incident Rate

- The Lost Time Incident Rate is 0.

Safe Work Man-Hours

- Safe Work Man-Hours is at 102,098 hours.

Note: This dashboard was last updated August 2022 with all data current as of July 31.