

Project Schedule

	Sept '09	Oct '09	Nov '09	Dec '09	Jan '10	Feb '10	Mar '10	Apr '10	May '10	June '10
<u>VISION</u> <ul style="list-style-type: none"> Data Collection Identification of Issues Define Project Purpose 										
<u>INNOVATION</u> <ul style="list-style-type: none"> Develop Potential Solutions Trade-off Analysis Impact Assessment 										
<u>STRATEGY</u> <ul style="list-style-type: none"> Screen Solutions Package Solutions Preliminary Recommendations 										
<u>IMPLEMENTATION</u> <ul style="list-style-type: none"> Final Recommendations Define Next Steps Begin Next Steps 										
Task Force Meetings			★			★		★		★
Public Meetings			★			★		★		★